Product Backlog, Sprint Planning, Stories & Story Points

Project Detail	Information
Date	29 October 2026
Team ID / Enrollment No.	EN25CS3010450
Project Name	Global Fuel Prices and Taxation Trends
Maximum Marks	8 Marks
Project Type / Owner	Individual Project — Joyal Sengar

1. Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog is tailored to the Tableau analytics workflow. Story points are planning estimates, not measured work completed. The project owner is Joyal Sengar.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Owner
Sprint-1	Data Preparation	USN-1	As a data analyst, I can inspect and connect the global fuel-price CSV in Tableau, so that the dataset is available for analysis.	3	High	Joyal Sengar
Sprint-1	Data Quality	USN-2	As a data analyst, I can check data types, dates, missing values, duplicates and unusual values, so that the analysis is more reliable.	5	High	Joyal Sengar
Sprint-1	Fuel Price Overview	USN-3	As a dashboard user, I can compare petrol, diesel and LPG price measures, so that I can understand the overall fuel-price profile.	5	High	Joyal Sengar
Sprint-1	Regional Analysis	USN-4	As an analyst, I can compare fuel prices by country and region, so that I can identify geographic differences in the dataset.	7	High	Joyal Sengar
Sprint-2	Taxation Analysis	USN-5	As a policy researcher, I can compare tax percentages across available regions and income categories, so that I can explore taxation patterns.	5	High	Joyal Sengar
Sprint-2	Time Trend Analysis	USN-6	As an analyst, I can explore fuel-price measures over time, so that I can identify temporal patterns in the available data.	5	High	Joyal Sengar
Sprint-2	Crude Price Comparison	USN-7	As an analyst, I can compare the available Brent crude price measure with fuel-price trends, so that I can examine whether patterns move together.	3	Medium	Joyal Sengar
Sprint-2	Income & Subsidy Analysis	USN-8	As a researcher, I can compare fuel prices by income and subsidy categories, so that I can explore differences between groups.	7	High	Joyal Sengar
Sprint-3	Dashboard Design	USN-9	As a dashboard user, I can view key worksheets together in a clearly arranged dashboard, so that I can compare results efficiently.	5	High	Joyal Sengar
Sprint-3	Dashboard Interaction	USN-10	As a dashboard user, I can use the filters and tooltips that are included in the workbook, so that I can focus on relevant categories.	3	Medium	Joyal Sengar
Sprint-3	Tableau Story	USN-11	As a project reviewer, I can follow a Tableau story that explains the main visual comparisons, so that the analysis is easier to understand.	3	High	Joyal Sengar
Sprint-3	Validation & Export	USN-12	As a project reviewer, I can open the final workbook and review exported views and documentation, so that the project is ready for submission.	2	High	Joyal Sengar

2. Project Tracker, Velocity & Burndown Chart (4 Marks)


Planned sprint schedule. Update the completion and actual release columns after confirming the real completion dates.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Points Completed (Actual)	Actual Release Date
Sprint-1	20	2 Days	29 Oct 2026	30 Oct 2026	To be updated	To be updated
Sprint-2	20	2 Days	31 Oct 2026	01 Nov 2026	To be updated	To be updated
Sprint-3	13	2 Days	02 Nov 2026	03 Nov 2026	To be updated	To be updated
Total	53	6 Days	29 Oct 2026	03 Nov 2026	To be updated	To be updated

Velocity (Planned Estimate)

Total planned story points = 53. Average planned velocity per sprint = 53 ÷ 3 = 17.67 story points per sprint. With a planned sprint duration of 2 days, average planned velocity per day = 17.67 ÷ 2 = 8.83 story points per day. Actual velocity can only be calculated after recording completed story points.

Planned Burndown Chart



Note: This is an ideal planned burndown, not a record of actual progress. Enter actual remaining story points at the end of each workday to compare actual progress with the ideal line.